SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:54PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 606 Const Calendar Day: 45 Date: 19-Jul-2012 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 07:30 pm Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Di ary: Dispute

Suspender Ropes Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the suspender ropes at cable bands # 46
& 44 on the North main span . They started at 7:00 AM.

Anthony , Augie , Casey , Jacob , & Jonathon had to work on the suspender ropes installations .
Anthony & Jacob had to work on the E & W lines . Casey , Augie , & Jonathon had to work on the
catwalks .

Installation crews had to complete the work on the uphill suspender at cable band # 46 . Crews had to
align the red lines out ward , center , & set the rope in the groove . They started at 7:10 AM. Crews were
done at 7:40 AM.

After that , crews had to mobilize their tools , & equipments to the North main span to work on the
suspender ropes for cable band # 44 . They started at 7:45 AM. Crews were done at 9:00 AM. Victor had
to cover the suspender rope activities until 12:00 PM. .

Roman & | had to cover the uphill suspender rope activities until 3:30 PM. | had to cover the
activities to the end of the shift . Crews were done installing the uphill suspender rope at 3:30 PM.

Then , crews had to work on the downhill suspender rope . Following the same procedures
as on the uphill suspender rope . Crews started on the downhill suspender rope at 3:35 PM.

Crews had to stop at 5:00 PM. to clear the socket from hitting the platform at 150 meters & they had
to stop at 5:45 PM. to clear the torpedo from the platform at 112 meters . The socket was on the W line at
6:05 PM. Crews had to wrap up their tools & equipments. They left at 6:15 PM.

Augie left at 12:00 PM. Jonathon left at 5:00 PM. Carlos came to the site at 12:30 PM. Jose came to
the site at 5:10 PM.

Matt , Lonny , Mathew , Pablo , & Rene had to work on the catwalk platform at 152 meters & on
the link cables between cable bands & 44 & 48 . Crews had to cut the grating on the South main span
under cable band # 44 . Remove one cross member from the platform in order for the installation crews to
run the suspender ropes for the cable band . Crews started at 7:15 AM. They were done at 1:00 PM.

After that , crews had to close the opening using planks & secure them with tie wires . They were done
at 1:30 PM. Crews left at 1:35 PM.

Crews could not work on the link cables between the cable bands . They had to mount 4 brackets on
the East side of the saddles & hook the accessory parts for the link cable ,

Jose & Jesus had to work on the catwalk . Crews had to close the opening at cable bands # 46 & 48 .
They had to cut to size new wire mesh , overlap with the existing wire mesh & secure it with tie wire .

In addition to that , crews had bring materials to the site , place sleeves around the suspender ropes &
work on house keeping . They started at 7;30 AM. Crews were done at 4:30 PM. Crews had to wrap up
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 606 Date: 19-Jul-2012 Thursday
their tools & equipments . They left at 4:50 PM.
In the office | had to work on my reports . | was done at 7:30 PM.
04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV

Semi-Skilled Laborer APP JOSE AVILA 8.00 2.00 0.00 10.00 []
Semi-Skilled Laborer APP JESUS RUIZ 8.00 2.00 0.00 10.00 []
Ironworker INM JOSE ALFARO 0.00 1.00 0.00 1.00 []
Ironworker INM CARLOS ALVERADO 3.00 3.00 0.00 6.00 []
Ironworker INM RENE ESQUIVEL 6.00 0.00 0.00 6.00 []
Ironworker INM PABLO RAMIREZ 6.00 0.00 0.00 6.00 []
Ironworker FOR MATTHEW HOLT 6.00 0.00 0.00 6.00 []
Ironworker INM MATTHEW COCHRAN 6.00 0.00 0.00 6.00 []
Ironworker INM LONNY CANDELARIA 6.00 0.00 0.00 6.00 []
Operator OTH NICOLAUS SHAFER 8.00 3.00 0.00 11.00 []
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 []
Ironworker INM JACOB MECHE 8.00 3.00 0.00 11.00 []
Ironworker INM CASEY LUX 8.00 3.00 0.00 11.00 []
Ironworker APP AUGIE SOLIS 5.00 0.00 0.00 5.00 []
Ironworker FOR ANTHONY COSTA 8.00 3.00 0.00 11.00 []

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute

Contractor:  AMERICAN BRIDGE/FLUOR, A JV
002291 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
000 000 000 0.0 []
*E0090562 TOWER CRANE No
000 000 000 0.0 []
etz
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